United States Environmental Protection Agency - Region 2
CERCLA Removal Action Work Order

Contractor Environmental Restoration EP-52-15-02 TO# (047 Date Dec18,2017 to Dec22,2017

EPA Region 2 Site ID A205 Shift 0700 to 1530

Site Name Raritan Bay Slag Old Bridge NJ

0SC Confortini
Response Manager | Charlie Keegan
Monitors Weston Solutions Work Order # 049
Personnel Authorized

Qty Description Hrs/Wk Qty Description
000 Industrial Hygenist/Safety (Off-site) 000
001 Field Clerk/Typist 040
001 T&D Coord. (Off-site) 006
001 Response Manager 040
001 Foreman 040
002 Equipment Operator 040

11001 Cleanup Technician 040
See Special Comments Below
Equipment and Expendable Materials Authorized
Description Qty Description Qty

excavator (with thumb/straight edge) 001 Pressure washer, as needed/authorized 001
Hydro-seeding unit 001 21,000 gallon frac tank 001
Water Truck (2,000-gal) 001 Fuel service (w/on-site double-walled tank) upon req. 001
Truck-Pickup-4WD, 1 with fuel cell and towing hitch 002 Radios 007
Front end loader 001 Portable Restroom(s) 004
Wash Stations 002 Vibratory Roller 001
Command Post (trailers, electrical service) 001 Bulldozer 001
Fill Material (common fill in tons) 000 Trash Service (2-2.5 cy w/weekly service) 001
Site Security (see description below) 001 Loader forks 001
Bulk Water delivery (gallons)-as needed 001 2-inch trash pump w/100' of discharge hose 000
Passenger Car 001 000

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions

-No OVERTIME is authorized this performance period. Hours not to exceed weekly allocation.
-Actual billable hours to the project for the week will be based on off-site hours reports.
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United States Environmental Protection Agency - Region 2
CERCLA Removal Action Work Order

Contractor Environmental Restoration EP-S2-15-02 TO# |047 Date Dec18,2017 to Dec22, 2017

EPA Region 2 Site ID A205 Shift 0700 to 1530

Site Name Raritan Bay Slag Old Bridge NJ

0scC Confortini

Response Manager | Charlie Keegan

Monitors Weston Solutions Work Order # 049

Description of Work to be Performed

General and Administrative ltems:
1) Site operations will be suspended on December 22, 2017. There will be no Site operations during the week of December 25, 2017.

Operational ltems:

1) Maintain access road maintenance.

2) Anticipated supplies/materials/services must be approved by the OSC prior to delivery.

3) Prepare project cost tracking documents per the contract.

4) Security services will be Monday through Friday (1530-0530), Friday1530 to Monday 0530hrs.

5) Work Schedule: Monday through Friday.

6) OSC to receive and review all RFQs prior to release.

7) Perform technical testing on the bank run sand and upland topsoil per the DAR.

8) Coordinate Site surveying activities with the subcontracted vendor.

9) Apply seed and mulch to excavated areas of the Site.

10) Continue maintenance of erosion control material. ;

11) Clean and demobilize the roller, tractor, excavator, dozer, water truck , hydro-seeding unit and loader during the performance period.
All equipment not picked up by Dec. 22, 2017 will be parked adjacent to the Site access gate or adjacent to the OBMUA maintenance
‘yard. :

12) Suspend on-site security service and trash service on Dec. 22, 2107.

13) Demobilize 3 portable toilets and 2 wash stations on Dec. 22, 2017.

| certify that the above work is ordered and authorized in the I acknowledge recejpt of this Work Order.
performance of the above cited Fask Order.
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[Printed Rarme/ Title / Date / [ Printed Name/Title /, Daté ¢
Andrew L. Confortint, OSC Charlie Keegan, RM ! '
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CERCLA Removal Action Work Order

United States Environmental Protection Agency - Region 2

Contractor Environmental Restoration EP-S2-15-02 TO# | 047 Date Dec18,2017 to Dec22, 2017
EPA Region 2 Site ID A205 Shift 0700 to 1530
Site Name Raritan Bay Slag Old Bridge NJ
0sC Confortini
Response Manager | Charlie Keegan
Monitors Weston Solutions Work Order # 049
' Amendments Date Of Amendement
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| certify that the above work is ordered and authorized in the
performance of the above cited Task Order.

) .
[ acknowledge/eceipt of this Work Order.
/ |

Signature

Si -
ugna(m;/ / "M [ —

Printed Name/Title

Date
Andrew L. Confortini/OSC

Printed Namé/Title |
Charlie Keegan, RM
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